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ODerational Readiness Review for Bentonite Installation 

The Operational Readiness Review for the Removal Action will be held on 
November 12, 1991, rather than November 13, 1991. 

Removal Act ion 

The equipment test for the bentonite installation equipment remains scheduled 
for Monday, November 4, 1991, with equipment delivery on November 6, 1991. 
The evaluation o f  the equipment at the vendor's facility, by site personnel, 
has thus far been very positive. The equipment appears to have been 
constructed and assembled in accordance with the specifications/requirements. 

Prior to the initiation of the removal action, a training drill will be held 
to physical ly demonstrate the emergency procedures for the Si 1 os , i .e. , tarps , 
water application. The participation in the drill will include all site 
Emergency Duty Officers. 
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